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Asbestos

-

1960's

ENVIRONMENTAL MEDIA EFFECTED: Land ’

SEVERITY:

Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY ¢

SOURCE

CAUSE:

REGION:

OSC:

Major
Dumping of Asbestos materials by the John-Mansville Company

Dumping and Improper Disposal
I

Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.

Work on determining the extent of total asbestos on the site continued.
Work on a removal Strategy continued.

A final draft of the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USACE) continued.

ACTIONS

1. The Final Draft of the USACE IAG was submitted and approved on May 1, 1987.

2. Information Requests for the Site were begun and a draft was campleted.

3. The USACE could not perform the construction design work on the Site,
due to a heavy military workload, and accepting 4 of the 6 submitted projects.



4. New hampshire Department of Environmental Services (DES) has agreed to perform
the design and engineering portion of the Site work. The USEPA will then
perform site construction using the ERCS contractor. Discussions and
Meetings with The New Hampshire Department of Environmental Services
(DES) were held to outline progress to date.

) FUNDING

CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $330,000 $uouu,000 $330,000
TAT: $ 75,000 $ 00,000 $ 75,000
INTRAMURAL: $ 30,000 $ 00,000 $ 30,000
FEMA $ 15,000 S 00,000 $ 15,000
TOTALS $450,000 $ 00,000 $450,000
TOTAL PROJECT CEILING - - --— $450,000
TOTAL PROJECT OBLIGATION - -—= $ 00,000

TOTAL PROJECT BALANCE $450,000
FUTURE PLANS

1. Cancellation ot IAG with USACE

2. Issuing of Purchase Order for ERCS contractor

3. Construction and engineering design work to be performed by N.H. DES
and scheduled for campletion on August 1, 1987.
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